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Thursday, April 21, 2016  City Hall, 3 City Hall Square, Room 107           2:30 PM 

  

  

AAggeennddaa                                    
 
 
1. Approval of March 31, 2016 Meeting Minutes 

 
2. Update Committee on MSBA Project Kick‐Off Meeting 

 

3. Update on Preliminary Design Program (PDP) Progress 
o Educational Program Sub‐Committee Update 

 Educational Visioning Sessions 
 Educational Plan 
 Information needed 

o Site Selection Sub‐Committee Update 
 Site Selection Analysis Matrix 
 Information Needed 

 
4. Public Forum 

o Confirm Date, Time and Place 
o Discuss Notification of Public and Determine Roles and Responsibilities 
o Review of Public Forum Flyer 

 
5. Schedule Update 

o Review Schedule 
 

6. Budget Update 
o Review Project Budget 

 
7. Other Business/Discussions 

 
8. Next Meetings 

o Site Selection Sub‐Committee Meeting        May 2, 2016   10:00 AM  Proposed 
o School Building Committee Meeting        May 18, 2016     7:00 PM  Proposed 
o Identify Additional Meetings Needed 
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PICKERING MIDDLE SCHOOL – Lynn, MA                       MEETING MINUTES 
 

SCHOOL BUILDING COMMITTEE MEETING NO. 3  March 31, 2016 

Location:  City Hall, Room 107 

Time:  2:30 PM 

  

Attendees: 
 

Attended Name Association Email 

Y  Judith F. Kennedy   Mayor, City of Lynn; SBC  Mayor@lynnma.gov 

Y  Rachel M. Allaire  Parent Representative; SBC  Rachel.Allaire@comcast.net 

Y  Peter M. Caron   CFO, City of Lynn; SBC  PCaron@lynnma.gov 

Y  Edward T. Calnan  Experienced Community Member; SBC  edcalnan@gmail.com 

Y  Jaime L. Cerulli  Chief Of Staff; SBC Chair  JCerulli@lynnma.gov 

Y  Dianna Chakoutis  Ward 5 Councilor; SBC  Dianna.Chakoutis@lynnma.gov 

Y  Kathleen Collins  ISD Administrator  KCollins@lynnma.gov 

Y  Donna Coppola  Lynn School Committee: SBC  DonnaCoppola@gmail.com 

Y  Michael Donovan  ISD Chief; Building Commissioner; SBC  MDonovan@lynnma.gov 

N  John E. Ford  Lynn School Committee: SBC  J.E.Ford@verizon.net 

Y  Andrew Hall  Lynn DPW Commissioner; SBC  AHall@lynnma.gov 

Y  Catherine C. Latham  Superintendent of Schools; SBC  LathamC@lynnschools.org 

N  Wayne Lozzi  Ward 1 Councilor; SBC  WLozzi@hotmail.com 

N  James L. Ridley  Retired LPS Principal; SBC  RidleyJL@verizon.net 

Y  Kevin Rittershaus  PMS Principal; SBC  RittershausK@lynnschools.org 

Y  Joseph Smart  Dir. Buildings & Grounds ISD; SBC  JSmart@lynnma.gov 

N  Patrick Tutwiler  Deputy Superintendent of Schools; SBC  TutwilerP@lynnschools.org 

       

Y  Gene Raymond  Raymond Design Associates  graymond@rda‐design.com 

Y  Steve Lamothe  Raymond Design Associates  slamothe@rda‐design.com 

Y  John Bartecchi  Raymond Design Associates  jbartecchi@rda‐design.com 

       

Y  Paul Gransaull  LeftField Project Management  PGransaull@leftfieldpm.com 

N  Jim Rogers  LeftField Project Management  JRogers@leftfieldpm.com 

Y  Lynn Stapleton  LeftField Project Management  LStapleton@leftfieldpm.com 

 
A Pickering Middle School Building Committee Meeting was held to review the status of the project.  A quorum of 
the School Building Committee was present.  J. Cerulli, SBC Chair, called the meeting to order at 2:32 PM.   

 

I. Approval of February 25, 2016 Meeting Minutes 
 

1. The following motion and vote was taken:  
 

MOTION:  C.  Latham moved,  seconded by  E. Calnan,  that  the  School Building Committee  approve  the 
February 25, 2016 Meeting Minutes.  

 

The  PMS  School Building  Committee  voted  unanimously  to  approve  the  February  25,  2016 Meeting 
Minutes as amended.     For: 12 ‐ Opposed: 0 
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II. Introduction of Selected Designer – Raymond Design Associates, Inc. 
 
2. The MSBA Designer Selection Panel voted overwhelmingly to select Raymond Design Associates (RDA) as 

the Designer  for  the Pickering Middle  School.   The DSP met on March 22, 2016  and  reviewed  all  four 
proposals submitted by the Architects and voted.  The City received three of the sixteen votes.  Given that 
the votes for RDA were significantly higher than the other three Architects, it was decided that it was not 
necessary to shortlist three firms for interviews.  
 

3. Gene Raymond, Principal, Steve Lamothe, Project Architect and John Bartecchi, Design and Construction 
Coordinator, were introduced to the SBC. 
 

III. Feasibility Study 
 

General Overview of Feasibility Study Requirements 
4. MSBA’s Module 3 – Feasibility Study guidelines were discussed.  LeftField will upload Module 3 on the SBC’s 

website.   
 

5. There are two parts to the Feasibility Study, the Preliminary Design Program and the Preferred Schematic 
design Report.  These submissions are required to be approved prior to starting the Schematic Design. 

 
Outline for the Preliminary Design Program Submission (Step 1of Feasibility Study) 
6. LeftField provided an outline of the requirements of the Preliminary Design Program which is first phase of 

the Feasibility Study.   A new Appendix 3A has been added to Module 3 which outlines requirements for 
documenting the Educational Program and Plan.  Leftfield will also upload Appendix 3A to the SBC website.  
 

7. The primary focus of the Preliminary Design Program (PDP) is to develop/confirm the Educational Program 
and available sites that could accommodate the Educational Program.  The PDP will inform and provide the 
background for the Preferred Schematic Report. 
 

8. It was recommended that three Sub‐Committees be coordinated to for the three primary areas of focus.  
The following SBC members volunteered for the following Sub‐Committees. 

 
Educational Program Sub‐Committee  Site Selection Sub‐Committee  Design Sub‐Committee 

Catherine Latham      Catherine Latham    Catherine Latham 

Michael Donovan       Michael Donovan     Michael Donovan 

Kevin Rittershaus       Kevin Rittershaus     Kevin Rittershaus 

Donna Coppola        Mayor Kennedy      Jaime Cerulli 

          Jaime Cerulli      Andrew Hall 

          Ed Calnan      Joe Smart 

          Dianna Chakoutis  

          John Ford (added after Meeting)   

 
Schedule Meetings for the Educational Visioning 
9. RDA has an Educational Planner as part of their Design Team.  The Educational Planner is David Stephen of 

New Vista Design.   With  15  years  of  experience  as  an Architect  and  School Designer  and  25  years  of 
experience as a Secondary School Teacher, Assistant Principal, K‐12 Curriculum Developer and Teacher 
Trainer, David Stephen is well versed in both design and education.  LeftField circulated a pamphlet about 
New Vista Design. 
 

10. New Vista will conduct two Educational Visioning Sessions to discuss the possibilities of ways to integrate 
the educational program and the school building design. 
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11. Two Educational Visioning Sessions were planned as follows: 
Educational Visioning Session #1    8:00 AM to 12:00 PM    April 6, 2016 
Educational Visioning Session #2    1:00 PM to 5:00 PM    April 13, 2016 
 

12. The Educational Program Sub‐Committee will report on the educational visioning process and outcomes to 
the SBC at the next SBC Meeting. 
 

13. LeftField gave an overview of the potential options for the building design.  The Design team will need to 
review the following six design options as required by the MSBA: 

o Repair and renovation of the existing building 

o Construction of a new building with a design enrollment of no more than 1,660 students 

o Construction of two middle schools with both projects accommodating a total of no more than 

1,660 students 

o Construction of a new middle school and an addition to the existing Breed Middle School with both 

projects accommodating a total of no more than 1,660 students 

o Addition and renovation to the existing building to accommodate a total of no more than 1,660 

students 

o Renovation to the existing building and construction of another middle school with both projects 
accommodating no more than 1,660 students 

 

14. RDA reviewed a map of the City and discussed 9 potential sites to be analyzed for suitability.  It was noted 
that not as many student are in the Pickering MS district.  The most populated student district is the Breed 
MS district. 
 

15. A meeting was schedule for the first Site Selection Sub‐Committee on April 11, 2016 at 10:00 AM. 
 

16. Design Sub‐Committee Meeting s will be scheduled at the next SBC meeting. 
 

17. LeftField will send out meeting notifications for all Sub‐Committee Meetings. 
 

IV. Schedule Update 
 
Review Overall Schedule 
18. LeftField will update the Project Schedule to include the dates noted above for the scheduled meetings. 

 
19. The Preliminary Design Program Submission is scheduled to be submitted to the MSBA on June 10, 2016. 

 
20. A Public Forum was scheduled for May 18, 2016 at 7:00 PM in the Pickering MS Auditorium.  The Forum will 

update the Community on the status of the project and the developments of the Educational Program and 
the site options available.  Public comments will be taken. 

 
21. LeftField will bring a draft of a flyer for public notification of the Public Forum to the next SBC Meeting. 

 
V. Budget Update 

 
Review Project Budget 
22. The Project Budget was reviewed which included expenditures to date.   

 
23. LeftField  provided  the  Designer  Contract  to  Raymond  Design  Associates  to  include  their  M/WBE 

participation and their hourly rates and for signature so that the City can execute the contract. 
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VI. Other Business/Discussions 

 
24. One of RDA’s MSBA  required Consultants  is a Security Consultant.   RDA will be  looking  to  schedule a 

meeting with the City’s Security Consultant, School, Fire and Police to discuss the security plan so that the 
plan can be confirmed and documented in the Preliminary Design Program. 
 

25. M. Donovan provided a CD of the land survey of the Parkland Avenue site.  Leftfield will copy and return 
CD to M. Donovan.  

 
VII. Next Meeting 

 
26. The next PMSBC meeting will be scheduled for April 21, 2016 at 2:30 PM in Room 107.  LeftField will send 

out the meeting notice once a room is confirmed. 
 
 

VIII. Adjournment: 
  J. Cerulli called for adjournment of the meeting. 

 
MOTION:  M. Donovan made the motion to adjourn the SBC Meeting at 3:15 PM, seconded by P. Caron. 
 

The School Building Committee voted unanimously to adjourn the meeting at 3:15 PM.   
For: 12 ‐ Opposed: 0 

 
 
These meeting minutes represent what is presumed to be a complete and accurate account of the items reviewed, 
discussed, directions given and conclusions drawn unless notification to the contrary is received by the next regular 
construction meeting.  If no notification is received, these minutes will be deemed an accurate account of the meeting.         

 
 
Prepared by, 
Lynn Stapleton 
LeftField Project Management, Inc. 
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  DESIGNER SELECTION  

 

 01/12/16 ‐  Designer Selection Process 

03/22/16 

 03/22/16   MSBA DSP Panel Review of Designer Proposals 

 

 03/31/16  Pickering Middle School Building Committee (PMSBC) Meeting 

 

FEASIBILITY STUDY 

 

 03/31/16  Designer Kickoff Meeting; Feasibility Study Commences 

 

 04/06/16  Educational Visioning Session #1 (Education Program Sub‐Committee) 

 

 04/11/16  Site Selection Meeting #1 (Site Selection Sub‐Committee) 

 

 04/13/16  Educational Visioning Session #2 (Education Program Sub‐Committee) 

 

 04/20/16  MSBA Project Kick‐Off Meeting 

 

 04/21/16  PMSBC Meeting 

 

 05/02/16  Site Selection Sub‐Committee Meeting 

 

 TBD    Education Program Sub‐Committee Meeting 

 

 TBD    Site Selection Sub‐Committee Meeting 

 

 05/18/16  PMSBC Meeting/Public Forum (Site Options/Educational Program) 

 

 TBD    Education Program Sub‐Committee/Site Selection Sub‐Committee Meeting 

 

 06/10/16  Submit Preliminary Design Program to MSBA 

 

 TBD    Design Sub‐Committee Meeting 
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 TBD    Design Sub‐Committee Meeting 

 

 06/20/16  PMSBC Meeting/Public Forum (Program/Building Options) 

 

 TBD    Design Sub‐Committee Meeting 

 

 07/20/16  PMSBC Meeting/Public Forum (Building Options/Probable Costs) 

 

 08/11/16  Submit Preferred Schematic Report to MSBA 

 

 08/24/16 or  MSBA Board Facilities Subcommittee Meeting (if invited)   

     09/07/16  Try for 9/7/16 as RDA is not available on 8/24/16 

 09/23/16  MSBA Board approves Preferred Option 

SCHEMATIC DESIGN 

 

 09/23/16  Schematic Design Commences 

 

 TBD    Educational User Group Meetings 

 

 10/10/16  PMSBC Meeting 

 

 TBD    Educational User Group Meetings 

 

 11/10/16  PMSBC Meeting 

 

 TBD    Educational User Group Meetings 

 

 12/10/16  PMSBC Meeting/Public Forum (Building Design) 

 

 01/6/17  PMSBC Meeting 

 

 02/01/17  PMSBC Meeting/Public Forum (Building Design/Cost) 

 

 02/09/17  Submit Schematic Design, Project Scope & Budget to MSBA 

 

 02/22/17 or  MSBA Board Facilities Subcommittee Meeting (if invited) 

03/09/17 

 

 03/29/17  MSBA Board approves Schematic Design, Project Scope & Budget 

 

 04/01/17  PMSBC Meeting 
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 04/06/17  Town Meeting Approval Voter 

 

DESIGN DEVELOPMENT 

 

 04/07/17 –  Design Development (5 months) 
09/01/17 

 

CONSTRUCTION DOCUMENTS 

 

 09/04/17 –  Construction Documents (6 months) 
03/02/18 
 

BIDDING/CONSTRUCTION 

 

 09/01/17  Bid Early Packages (1 months) 

 

 10/09/17  Construction starts on Early Package work 

 

 03/05/18  Bidding Main Package (2 months) 

 

 04/30/18  GMP; Commence Construction on Main Package 

 

 05/01/20  Substantial Completion of Building Construction 

 

 05/02/20  Punchlist (1 month) 

 

 06/15/20  Furniture/Equipment delivery & installation; Technology install (2 month) 

 

 08/15/20  Clean/Building Flush‐out (1 week) 

 

 08/22/20  New School Opens to Staff 

 

 09/01/20  New School Opens to Students 
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 Educational Visioning Sessions 
 Educational Plan 
 Information needed 
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 Information Needed 
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o Confirm Date, Time and Place 
o Discuss Notification of Public and Determine Roles and Responsibilities 
o Review of Public Forum Flyer 

 
5. Schedule Update 

o Review Schedule 
 

6. Budget Update 
o Review Project Budget 

 
7. Other Business/Discussions 

 
8. Next Meetings 

o Site Selection Sub‐Committee Meeting        May 2, 2016   10:00 AM  Proposed 
o School Building Committee Meeting        May 18, 2016     7:00 PM  Proposed 
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